

Overview of Anticipated Procurement Scope and Dates

Early Scope by KRRC

- | | |
|---------|--|
| 2018 | <ul style="list-style-type: none"> • Native seed collection • Dam removal design-build solicitation • Vegetation test plot construction • Yreka water system design • Native seed propagation • Groundwater monitoring |
| 2019 Q1 | <ul style="list-style-type: none"> • Dam removal design-build contract award |

Early Scope by Design-Build Contractor

- | | |
|------|--|
| 2019 | <ul style="list-style-type: none"> • Project Final Design • Invasive Exotic Veg Eradication • Drawdown Gate Fabrication |
|------|--|

Construction Scope by Design-Build Contractor

- | | |
|------|--|
| 2020 | <ul style="list-style-type: none"> • Dam drawdown mods • Bridge, culverts & paving • Yreka water system • Recreation facilities • Hatchery modifications • Downstream flood control • Groundwater wells |
| 2021 | <ul style="list-style-type: none"> • Dam & facilities removal • River channel restoration • River habitat restoration |