

FEDERAL ENERGY REGULATORY COMMISSION
Office of Energy Projects
Division of Dam Safety and Inspections - Headquarters Office
888 First Street, N.E., Routing Code: PJ-13
Washington, D.C. 20426
(202) 502-6314 Office - (202) 219-2731 Facsimile

April 18, 2019

In reply refer to:
P-2082, 14803
NATDAM-OR00559,
CA00323, CA00234,
CA00325

Mr. Mark A. Sturtevant
Managing Director, Hydro Resources
PacifiCorp Energy
825 N.E. Multnomah, Suite 1500
Portland, OR 97232

Mr. Mark Bransom
Chief Executive Officer
Klamath River Renewal Corporation
2001 Addison Street, Suite 317
Berkeley, CA 94704

Subject: Extension of Time Request to submit a Complete Response to the Independent Board of Consultants Meeting No. 1 Report for the Klamath Project No. 2082 and the Lower Klamath Project No. 14803 by July 29, 2019

Dear Messrs. Sturtevant and Bransom:

This letter is in response to a submittal dated April 3, 2019 from Mr. Mark Bransom that requested an Extension of Time to submit a complete response to the Independent Board of Consultant's (BOC) recommendations that resulted from the first meeting of the Klamath Project and the Lower Klamath Project, FERC Project Nos. 2082 and 14803, respectively. The first BOC meeting was held on October 24, 2018 and the BOC provided recommendations to you in a report dated November 28, 2018. In a letter dated December 12, 2018, you proposed to address the BOC's recommendations by April 29, 2019, but you now request that the due date be extended to July 29, 2019. We grant your request to provide a complete response to the BOC's recommendations by this date. In addition to responding to the BOC's recommendations, ensure that all of the comments from our January 23, 2019 letter have also been adequately addressed by July 29, 2019.

If you have any questions regarding this letter, please call me at 202-502-6314.

Sincerely,

David E. Capka, P.E.
Director
Division of Dam Safety and Inspections